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Section 1 — Project Status

Things continue to move well. The columbarium is complete. The buildings are
progressing: block work and roofing are complete at all structures; stonework is
approximately 90% complete, and brickwork is substantially complete at the
Maintenance and Administration buildings. Crypt installation is complete. Other work in
progress includes:

Brick veneer on Committal Shelter and the administration building
Interior framing of maintenance and administration buildings

Site irrigation system installation

Construction of columbarium

Installation of permanent storm water management structures

Road work

Site concrete work include walks, stairs and the curved service seal wall

Issues: Unsuitable fill discussions.

Section 2 — Project Schedule

Work scheduled for the month of September includes:

¢ Continue site work, including fine grading, topsoil and landscape features

¢ Continue masonry

¢ Continue work on committal shelter, administration and maintenance buildings,
including installation of windows, doors and interior framing
Complete work on storm management structures and site utilities
Continue site concrete, including walks
Continue work on irrigation system

Completion Dates:

e Substantial completion: 12/13/10
¢ Final completion: 1/13/M11
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At this time we anticipate no further delays in the progress of the work.

Section 3 — Photographs (taken August 31, 2010)

View of administration and maintenance
buildings from across Bagging Plant
Road.
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Front of the Maintenance Building. Brick
work is substantially complete.
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Side and rear of maintenance building.
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Interior framing in maintenance building

Maintenance building work bays.

Bulk material storage bins in
maintenance shop area.
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Front view of administration building

West side of administration building

Framing in administration building
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Front of committal shelter

Rear of committal shelter

Service seal wall
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Service seal wall with columbarium in
background

Walkway between burial sections 2 and 3,
through the center of the cemetery,
looking Northeast

Same walkway, looking southwest at
maintenance and administration buildings
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Main loop road
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